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Seattle Public Utilities2

Q2 2021 PDEB CIP Spending

YTD Q2 2021 PDEB CIP Spending

• C317017 – Sewer Lining Contract (Small 
Diameter) – Advertise August 2021

• C600098 – 45th Ave NE Sewer Re-Route –
Advertise August 2021

• C312060 – Broadview Drainage Improvements –
Advertise August 2021

• C312060 – 12th Ave SSO & Drainage 
Improvements – Advertise October 2021

• C600229 – Airlift Pump Station 38 Conversion –
Advertise November 2021

• C117001 CP Improvements 2021 Package –
Advertise Nov. 2021

• C600299 – Watermain Rehab Package #4---
Advertise December 2021

Upcoming Construction Bids
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Q2 2021 PDEB CIP Spending

Key Updates

• C113007 – Lake Forest Park Reservoir Covering. Delays due to COVID. We are developing schedule recovery plan to bring reservoir back on-line 
4Q2021.

• C212041 – STS2 Solid Waste Facilities. Design consultant, HDR held team meetings. We anticipate 30% design complete by 4Q2021.
• C308011 – South Park Pump Station. The project is midway through construction; anticipated completion early 2022.
• C114074 – 430 Pipeline Improvements. We anticipate awarding construction contract in September 2021.
• C117045 – Watermain Rehab Package #3. Construction contract awarded 8/5/2021
• C117069 – Tolt Debris Boom. Project achieved 30% Design in June of 2021. Remaining design and permitting will go through 2022.
• C399315 – Taylor Creek Culvert Replacement. Working on 60% design of distributed sediment management structures in Dead Horse Canyon; 90% 

design of lower Taylor Creek Restoration elements.
• C312051 – Pearl Street DWW Improvements. The project is in construction; construction will be completed by the end of the year.
• C316056 – Longfellow Natural Drainage System. Project went to bid Q2; construction NTP anticipated September.
• C416010 / C416015 - Madison Bus Rapid Transit Project: SDOT project. SPU updating DWW facilities and replacement of watermain along Madison 

St. Construction to begin 4Q 2021.
• C413013 / C416005 - SR 520 - Montlake Phase: WSDOT project is under construction. Project is to complete in mid to late 2023.
• C413048/C410018/C413050 – Waterfront Seattle Main Corridor: Under construction. Major SPU scope was construction of a CSO reduction project, 

which is mostly completed. 
• C600275 – 15th Ave NE AAC Paving: SDOT project under construction. SPU is replacing galvanized watermain with ductile iron. SPU work to 

complete in 2021.

• C416030/C600196 – Delridge Way MMC: SDOT project. SPU scope, including several thousand feet of drainage and several hundred feet of replaced

watermain, is mostly complete.



Seattle Public Utilities4

2021-2022 Capital Project Schedule - Water
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2021-2022 Capital Project Schedule - DWW
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2021-2022 Capital Project Schedule – Shared Services and SW
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2021-2022 Capital Project Schedule
PDEB Capital Project Schedules

 - Top 40 by YTD Expenses 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Reservoir Covering-L Forest Pk #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

Tolt Slide Improvements #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

Spokane St Pump Station Improvement #### #### #### #### #### #### ####

Tolt Dam Warning System #### #### #### #### #### #### #### ####

WM Rehab Package #2 #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

Tolt Valve 15 Leak Repair #### #### #### #### #### #### #### ####

Tolt Res Debris Boom Repair #### #### #### #### #### #### #### #### #### #### ####

WM Rehab Package #4 #### #### #### #### #### #### #### #### #### #### #### #### ####

WM Rehab Multisite Package #5 #### #### #### ####

S Park Flood Control Pump Station #### #### #### #### #### #### #### #### #### #### #### #### #### ####

Pearl Street DWW Imp #### #### #### #### #### #### #### #### #### #### ####

Ship Canal WQ Project

PS 22 Retrofit FM Replacement #### #### #### ####

SCWQ King County Coordination

SCWQ - I&C #### ####

SCWQ- Pump Station #### ####

SCWQ Storage (Tunnel) #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SCWQ Ballard Conveyance #### ####

SCWQ Wallingford Conveyance #### #### #### #### #### #### ####

NDS Longfellow #### #### #### #### #### #### #### #### #### #### #### #### #### ####

NDS Thornton #### #### #### #### #### #### #### ####

Washington Park Stormwater Tank Gate Retrofit #### #### #### #### #### #### #### #### #### #### #### ####

East Montlake PS and FM Upgrade #### #### #### #### #### #### #### #### ####

2017 Spot Sewer 1 #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

2017 Sewer Lining Small Diameter #### #### #### #### #### #### #### #### #### #### #### #### ####

2017 Sewer Lining Large Diameter #### #### #### #### #### #### #### #### #### ####

5th Ave S Full Line Replacement #### #### ####

Taylor Creek Culvert Replacement

PS 17, 118 Improvements #### #### #### #### #### #### #### #### #### #### #### #### #### ####

PS 62,63,71,76 Improvements #### #### #### ####

Airlift PS 38 Conversion #### #### #### #### #### #### #### #### #### #### #### ####

2021 Spot Sewer Rehabilitation Project #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

AWV & Waterfront CSO Control #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SR 520 Corridor Project-WF #### #### #### #### #### #### #### #### #### #### ####

Waterfront Seattle DWW Work #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SDOT Delridge Multimodal-DWW #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SDOT E Marginal Way HHC - Wtr

SDOT Delridge Way MMC-Wtr #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SWM SDOT 15th Ave NE AAC Pave #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### #### ####

SW STS2 - Solid Waste Facilities

Options Analysis Design Construction Closeout
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